



ZUBA
PLAZA
MARZO 2026

The logo for Zuba Plaza features a stylized graphic of three vertical bars of increasing height, colored in blue and green, with a green curved line underneath. Below the graphic, the word "ZUBA" is written in a bold, blue, sans-serif font, and "PLAZA" is written in a bold, green, sans-serif font. At the bottom, the date "MARZO 2026" is written in a smaller, blue, sans-serif font.

MARZO 2026

ZUBA

PLAZA



Definiciones



Descripciones de los trabajos



Anexos Fotográficos



Definiciones

TEMAS A INFORMAR

Hasta la fecha 31/03/2026 se evidencia lo siguiente:


- Cargamento de losa N6 de TH1
- Cargamento de pilares de N6-N7 de TH1
- Cargamento de losa N2 y N3 de TH2
- Cargamento de pilares Torre Corporativa
- Cargamento de losa N2 Torre Corporativa
- Cargamento de pilares N1-N2 de TH3
- Cargamento de losa N2 de TH3
- Elevación de mampostería en N2 y N3 en TH1
- Trabajos de Instalaciones Eléctricas en TH1
- Trabajos de Instalaciones de Plomería en TH1
- Trabajos de Instalaciones de Aire Acondicionado en TH1
- Trabajos de encofrado y armado de losa de entrepiso



Avance General de Obra



Avance General



■ Avance de obra actual

■ Avance restante



Anexos Fotográficos



Losa N2 Torre Corporativa – Cargamento de Pilares de N2-N3 de TH2




Anexos Fotográficos



Avance de albañilería e instalaciones eléctricas en TH1



Anexos Fotográficos



Cargamento de losa N3 de TH2 – Cargamento de losa N2 de Torre Corporativa

**¡MUCHAS
GRACIAS!**